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2010 Work plan for the HHH Restoration Committee 
1. Coordinate and Communicate with Parks and Earthcorps regarding the Green Space Levy Project in Kiwanis Ravine:  The HHH Restoration Committee is in flux for 2010.  KC Dietz and Brad Wakeman, who were on the board in 2009, are no longer overseeing the committee. No one has stepped up to take on the job of Restoration Committee Chair.  The 2008 Green Space levy is underway at Kiwanis Ravine, relieving HHH from intensive restoration work and grant writing for the next six years.  For continuity sake, KC Dietz has agreed to be the contact for the Parks Department specifically, Rory Denovan and any contractors associated with levy work from Earthcorps.  She will also communicate with Mark Mead and Becca Fong, both Parks employees regarding issues with restoration work that may come up with the neighborhood.  Four meetings will be held to facilitate communication with HHH, Parks and Earthcorps on July 6th/September 7th/December 7th .  The July meeting will focus on determining what kind of monitoring reports and views of the monitoring data HHH would like to have…
2. Monthly Maintenance work at KRO and KRS: Members of the Restoration Committee will meet the second Saturday of every month to work at our restoration sites.  
3. Levy Volunteer Work Parties:  When possible members of the Restoration Committee will attend the volunteer work parties scheduled and run by Earthcorps during the year.  Dates for work are:   

· April 17 at KWC and KRO, June 5 at KRS.  Sept 24th / Nov 6th at all sites for planting.

4. Aquatic Habitat Grants- SPU:   Brad Wakeman will continue to manage our two remaining Aquatic Habitat Grants.  He will be the contact for SPU and Earthcorps.  He will also report on the work at regular intervals, as required by the grant.

5. Wildlife Sanctuary Planning: The Restoration Committee will participate in the planning process for Kiwanis Ravine’s Wildlife Sanctuary status.  We will attend any meetings where our input would be useful.
